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Work on the new headquarters building and co-location with the Western Irrigation District is progressing. Marigold
Executive members have reviewed schematic design plans that Marigold staff have developed together with the
Building Committee, Joint Facility Committee and architects over the past several months. Final approval for
subdivision of the facility parcel with the Town of Strathmore is now pending.

PROJECT HISTORY: Background information and details on past progress, as well as previous issues of this publication,
formerly titled ReNews, can be found on the Marigold website at www.marigold.ab.ca/projects-events/new-headquartersbuilding/the-project
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New Building— Plans and Progress

August 2019

Marigold develops design plans to
accommodate organizational needs and future
growth
Marigold Executive members
had the opportunity to review
initial drawings for the new
headquarters building on
April
17,
when
BRZ
Partnership Architecture Inc.
discussed the process that led
to their design decisions with
members of the Marigold
Executive and WID board.
Shortly
afterwards,
BRZ
conducted a workflow tour of
the
current
Marigold
headquarters building
on
April 24 to outline required
changes to the Marigold
portion of the floor plan.
While
the
preliminary
drawings served as a starting
point for the detailed
development for the site,
floor plans and elevations,
Marigold has spent the past
four months working to
finalize the designs.
Marigold and the WID have
also met several times to
review the schematic layout

of the facility’s footprint,
common areas, exterior traffic
flow, finishes and other
details. Both organizations
have
been
prioritizing
possible cost saving options
without sacrificing on the
building
functionality.
Marigold presented the draft
plan to date to the Executive
Committee at the July
meeting, which was positively
received.
By engaging an energy
modelling consultant and
structural, mechanical and
electrical engineers, cost
projections for the build will
become more accurate and
help identify areas with
possible
additional
cost Design Decisions: BRZ Partnership Architecture’s Hank Brzezinski at the
savings.
WID facility in Strathmore, where he presented preliminary drawings to
The schematic design and Marigold and the WID on April 17.
plans need to be completed
before the Development the closing on the Purchase
Permit application can be and Sale Agreement for
submitted to the Town. The Marigold’s
.
permit will follow the To prepare for subdivision,
approval of subdivision and Bruce Thurber of BDT

Approval for subdivision is now pending
with the Town of Strathmore.
On May 21, the subdivision application
moved into the appeal period, where
notices were sent to adjacent

landowners in the Glenwood community.
The appeal period provided a chance for
nearby landowners to voice any concerns
related to the subdivision. The appeal
period concluded on July 3.

Engineering completed a
required geotechnical report
for the facility site that
outlines requirements for the
build.

Survey work done by Halma Thompson
Land Surveys Ltd. was completed in early
June. The survey was registered with the
Calgary Land Titles Office and new lots
were created.

Members from the Marigold Executive and WID Board as well as staff members from Marigold and WID attended a presentation made by BRZ
Partnership Architecture on April 17.

PROJECT SCHEDULE
Higher costs associated with a winter build and considerations for the
opportune time to bid for construction services resulted in the decision to
tender for construction in January 2020. Accordingly, the bid process would
take place in January with construction following in the spring. The completion
date for the project is expected to be spring 2021.
On July 8, the Marigold Building Committee met with the WID General Manager
David McAllister as well as Hank Brzezinski and Maricris Ussher from BRZ
Partnership Architecture. During the meeting, the most current floor plans,
elevations and sketches were presented to the committee. After discussions
addressing ways to improve site accessibility, fire lane access, energy efficiency
considerations, cost control and security options, the committee agreed the
plans meet Marigold’s organizational needs for future growth while keeping
square footage for the build to a minimum.

JOINT FACILITY
COMMITTEE
A meeting between the Joint Facility Committee and Hank Brzezinski from BRZ
Partnership Architecture on July 12 addressed the adjusted project schedule
and completion date. Marigold and the WID will be investigating and
prioritizing initiatives for the project—such as funding for AV equipment and
other major capital purchases—and opportunities for grants and partnerships.

*The

Joint Facility Committee is made up of representatives from the

Marigold and the WID boards, and was established in 2017. July 12, 2019
marked the committee’s 11th meeting.

Schematic Design
Phase
FINALIZATION OF
SCHEMATIC DESIGN AND
PLANS IN SEPTEMBER.

Subdivision
Completion
SUBDIVISION IS PENDING
WITH THE TOWN OF
STRATHMORE. APPROVAL IS
EXPECTED BY SEPTEMBER.

Development
Permit
AFTER APPROVAL OF
SUBDIVISION, A
DEVELOPMENT PERMIT
APPLICATION WILL BE
SUBMITTED TO THE TOWN.
A BUILDING PERMIT
APPLILCATION WILL
FOLLOW.

Construction
Tender Process
TENDER FOR CONTRACTOR
WILL BE POSTED IN
JANUARY 2020.

Site Clearing
FALL 2019

On July 18, after the Marigold Executive Committee
approved the new facility design plans, Marigold staff
reviewed the new building design and provided
feedback.

