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Marigold staff have identified facility
components that would be suitable
for seeking grant funding. Some
unique areas and equipment for
which funding may be available
include: common area multipurpose
spaces, AV and security, the shipping
and receiving sortation system and
much more.

New HQ— Plans and Progress

The Executive Committee
approved Lear Construction
Management Ltd on July 17 as the
contractor for the new joint
facility for Marigold and the WID.
*See below for more details on
the process and selection of the
general contractor for this project.

Over the past three months, Marigold and the Western
Irrigation District (WID) had cause for much celebration.
The approval of the Development Permit by the Town of
Strathmore at the end of April opened the doors for much
activity to follow. Marigold and WID were able to move
forward with BRZ Partnership Architecture on the Building
Permit, construction tender for a General Contractor and
the Development Agreement with the town.

The Building Permit was approved and issued
by the Town of Strathmore on August 13. BRZ
Partnership Architecture confirmed the total
square footage at 32,462 sq. ft. Marigold’s
area will be 15,034 sq. ft and the common
area 5,586 sq. ft. The square footage of
20,215 coincides comfortably with the
amount established in the Feasibility Study
and approved by the Marigold Board in
August 2017.

millwork. Moving forward, finishings such as flooring and
lighting will need to be finalized. Due to the current
pandemic, existing furniture at the current headquarters
has been moved to prep work spaces for social distancing
and quarantine, which has allowed staff to finalize the list
of what furniture can be repurposed in the new facility.

The Joint Facility Committee met on May 7. BRZ indicated
there was a competitive market for the bids. As approved
Marigold’s Building Committee engaged in discussions
by the Marigold Board in November 2019, the WID will be
about construction insurance and final cost estimates,
completing some of the site works they are qualified to
which were in line with the cost projections presented last do. This includes stormwater management and
November by the architects.
irrigation—at fair market value. To protect both parties,
an agreement will outline the WID’s responsibility in
Marigold staff were introduced to WID’s new Executive
completing the owner-provided work.
Manager of Operations, Sean Mascaluk, during a meeting
on April 30. Mascaluk will provide additional support for
On June 26, Marigold and the WID discussed the Town
the WID on the project.
Building Permit fee and water growth management fee
requested by the town. On July 20, the WID excavators began
On May 6, Marigold staff met with BRZ’s designer, Deanna
site clearing. Project signage has been placed on the
Christensen, to review the interior elevation drawings and
northeast corner of the site near the No Frills grocery store.

New HQ— Plans and Progress

The Town of Strathmore
presented Marigold and the WID
with the Development
Agreement in July. The document
is a standard agreement to
ensure fairness for all developers
and consistency with
construction processes.

“We are delighted
that site clearing has
begun, taking us one
step further towards a
new facility that will
position Marigold to
even more efficiently
and effectively
support the provision
of public library
service into the
future.”
- Lynne Price
Marigold Director
of Service Delivery and
Project Coordinator

WID excavators began site
clearing on July 20 to level
and prepare the site.
Marigold staff and board
members, as well as WID
staff, were present to
document and informally
celebrate the occasion.

On April 30, Marigold and WID staff met with
representation from the Town of Strathmore
and staff members from MLA Leela Aheer’s
office to discuss shovel-ready project funding.
The information was later brought forward to
the Joint Facility Committee members. After
several discussions and much advocacy by
Marigold CEO Michelle Toombs and board
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Dignitaries and stakeholders
are invited to a formal, socially
-distanced ground-breaking
ceremony on September 11.
This celebration recognizes the
significant start of a
construction milestone, which
so many people have worked
towards for many years.

members, MLA Aheer included the joint
headquarters project as part of the
constituency infrastructure funding requests.

Wheatland County passed a bylaw in 2019
assuring us that Marigold is able to access a
loan of up to $2 Million for construction costs
related to the joint facility project.

The construction tender for the general contractor was posted on the Alberta Purchasing
Connection website and distributed to the Calgary and Edmonton Construction Associations on
June 3. Due to the pandemic, general contractors requested more time to obtain quotes from
subtrades with everyone working remotely. BRZ Partnership Architecture discussed the bids
with Marigold and WID on July 13 before meeting with the Joint Facility Committee to discuss
the next steps. Marigold’s Committee members brought forward the proposals and a
recommendation to the Marigold Executive, which approved proceeding with Lear
Construction Management Ltd on July 17.

