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NEW

The Marigold wing on the southwest corner of the new Marigold-WID headquarters’ site.

PROJECT HISTORY: Background information and details on past progress, as well as previous issues of
this publication can be found on the Marigold website at:
www.marigold.ab.ca/projects-events/new-headquarters-building/the-project
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Lear Construction Management Ltd.,
the General Contractor for the
project, has completed the steel
installation, enclosed and tented the
structure, and began pouring
interior concrete pads. Windows are
being manufactured and electrical
cabling rough-ins have begun.

New HQ— Plans and Progress

Marigold launched a new website
showcasing the building project. This is a
collaboration between Marigold and the
WID. The site features a photography
chronology of the construction timeline
and will serve as a home base for the
shared facility in the future.
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The Infrastructure Grant of $3.020 Million
for the new facility was spent prior to the
December 31, 2020 deadline. A report to
PLSB with a list of expenditures is being
prepared.

https://www.marigoldwidcommunity.ca

Funding Requests

The building project remains on track for a
substantial completion in late August 2021.
Marigold and Western Irrigation District (WID) staff
have met with BRZ Partnership Architecture and a
consultant with WSP to choose cost-efficient and
quality products for the sound and security systems.

Letters of inquiry to request funding from six
foundations in the Calgary area and beyond have
been sent. Marigold hopes to acquire funding to
assist with payment for the automated sortation
system and the raised access flooring installation.
Marigold continues to prepare and send additional
letters to secure funds for necessary equipment.

Next Steps

An ad hoc committee of HQ staff, chaired by Training
& Communications Coordinator, Caleigh Haworth,
The project budget is on track and remains under the has been meeting to engage staff in planning for the
$8 Million cap set by the Marigold Board.
move to the new building.

Project Budget

2

