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South-west corner of the Marigold wing and delivery bays in April 2021.
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Marigold’s senior management met
with WID staff on March 12 to begin
work on a draft Operational
Agreement outlining each party’s
tasks and requirements. Marigold
and WID staff are reviewing the
agreement in tandem with the
template Condo Bylaws provided
through the Condominium Act.

New HQ— Plans and Progress

Despite the cold weather halting some
outdoor work, Lear Construction
maintained momentum and the project is
on schedule. Roofing and steel studs are
nearing completion, concrete pads are
being polished, windows are being
framed and cabling and electrical are
underway.

The building project remains on track. The WID has begun
on the sewer system, which was part of their ownerprovided scope of work. The WID will be constructing a
rainfall capture system used to irrigate landscaped areas
that incorporate native and drought-tolerant species. This
will reduce overall water demand and enhance water-use
efficiency.
Marigold, Lear Construction, BRZ Partnership Architecture
Inc. and Axia/Bell are progressing in their coordination for
the installation of the SuperNet. Bell has completed the
construction work to the property line. Completion of the
installation to the server room is being scheduled for early
July.
Marigold and the WID are working towards the
telecommunications site servicing.

The Town of Strathmore agreed to sponsor
a grant application that Marigold and WID
submitted on March 29 to FCC Agrispirit.
The grant request is asking for $25,000 to
partially pay for furniture to outfit the
common area multipurpose space. A
decision will be made in August.

purchasing a new UPS system which will involve some
electrical redrafting of the construction drawings.
Marigold and the WID also met with WSP electrical
engineer, Stephan Kruger, on April 1 to review the quote
requested from Lear for security electrical.

Furniture and equipment
Marigold staff has been reviewing three bids for common
area furniture and equipment with the WID from HBI,
RGO, Source Furniture Calgary and Group4 Interiors.
Finalization for our needs for the remainder of the FFE for
the Marigold wing is ongoing. Marigold staff also met with
Lyngsoe Systems on March 31 to discuss the requirements
for the installation of the automatic sortation system.

HQ building sale

Marigold has engaged Ria Mavrikos with Re/Max Key for
the sale of the current facility. Based on the realtor’s
Project Budget
assessment and a property appraisal completed in
Expected change orders came through for water and gas
December 2020, the facility is listed for $1.575 Million.
supply, steel, lighting, and the Marigold Copy Room which Interested parties are welcome to contact Ria at Re / Max
involved mechanical and electrical work. Marigold will be Key Chestermere or Marigold CEO Michelle Toombs.
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New HQ— Plans and Progress

April 2021

Common area multi-purpose space

South-west corner

CEO Office
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Looking towards the Marigold wing

Delivery bays

Common area multi-purpose space and part of Marigold
wing on the right. View from the north-west side.
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